

Phoenix Risks

Key risks: staffing, vendor delay. Action: escalate. Experiment results attached.

Details

- Item one from notes.
- Item two with structure.

See related docs for more.